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Mr. Glenn Hachey

Chair, Weldon Sprng Citizens Contmission
100 Nerth Third Street - Room 107

St. Chatles, Missoun 63301

Dear Mr. Hachey:
Re:  Weldon Spring Site Groundwater Operabie Unit

Enclosed for your information and use is a copy of the Environmental Protection
Agency’s {(EPA) decision letter concluding the dispute process on the groundwater operable unit
remedy. We are aware that the Commission has taken a keen wmterest in the groundwater remedy
and in the outcome of this dispute. If you feel it would be useful, we would be happy to meet
with the C'ommission or any interested members of the commumity to further explain EPA’s
views on this matter and to discuss where we go from here. It is our understanding that the
MDNR and the DOE would also be willing to participate in such a meetng.

Thank yeu for your interest. If you would like to discuss this, I can be reached at (913)

551 - 7710 .
Sincerely, M
Daniel B, Wall
Remedial Project Manager
Enclosures

cc: Steve McCracken, WSSRAP 1/
Bob Geller, MDNR
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May 12 2000
Mr. Steve Mahfood
Director
Missouri Departnent of Natural Resqurces
PO, Box 176

Jefferson City, MO 65102

Mr. Rodney Nelson

Assistant Manager for Environmental Management (EM-50)
U.S. Department of Energy O

P.0. Box 2001 '

Qak Ridge, Tennessee 3783(

Dear Messrs. Mahfood and Nelson:
Re:  Weldon Spring Site Groundwater Operable Unit

We appreciate the considerable time and the effort vou and members of your staff have
spent trying to reach an agreement on a proposed remedial action for the Weldon Spring '
Groundwater Operable Unit. We especially appreciated your willingness to travel to Kansas City
on a very snowy day im late January so that we could meet face-to-face to discuss issues of great
concern to the Missouri Department of Natural Resources (MDNR, the Deparument of Energy
{DOE), and the Environmental Protection Agency (EPA) Region VIL In September 1999, when
DOE, MDNR, and EPA were unable to resolve these issues informally, MDINR sought to nvoke
the dispute resolution procedure in the First Amended Federa! Facility Agreement (FFA).
However, since the state of Missouri is net a party to the FFA,; MDNR could not invoke the
FFA’s dispuie resolution process, .

To accommodate MIDNR’s desire for a more formal process, Region VII suggested that
the parties follow a process sizmlar to the dispute resolution procedure in the FFA. to resolve
MDNR’s issues. A copy of the October 14, 1999, letter setting forth Region VII's proposal is
enclosed as Enclosure A, The proposed process closely paralleled the dispute reselution
procedure in the FFA. The party wishing to raise a dispute, MDNR in this instance, was to
subnmit a staternent of the issues it wanted to be addressed. These issues would first be
considered by “branch chief level” representatives of the parties, with any issues that remained
unresolved being elevated to higher management levels. Any issues that could not be resolved at
the “program manager” level were o be decided by the Regional Administrator. DOE would
extend the public comment period on the proposed remedial action to allow mformation
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developed during this process to be included in the administrative record and to give the public
the opportunity to comment on any changes in the proposed remedial action that might come out
of the process before any remedial action decision becarne final. The parties agreed to this
appreach.

By letter dated November 10, 1999, MDNR identified four outstanding issues to be
addressed using this process. A copy of this letter is enclosed as Enclosure B. From late
November through the end of December 199%, party representatives consistent with EPA’s
branch chief level met in person and by conference call to discuss these tssues. The parties were
not able to come to any agreements on the first two issues dealing with the adequacy of the
proposed groundwater remedy and waiver of certain applicable or relevant and appropriate
requirernents (ARARS) based on technical impracticability. They were able to 1each some
measure of agreernent on the second two 155ues dealing with institutional controls and the action
leakage rate for the dispesat cell. While not fully resolving the third issue, the parties discussed
putting more specific language in the Groundwater Operable Unit Record of Decision (ROD} on
the type of institational controls and mechanisms for enforcement. Relative to the fourth issue,
the parties agreed that the action leakage rate for the on-site disposal cell would be recalculated,
and that any agresments reached on groundwater monitoring for purposes of the groundwater
operable unit would not be used to limmit cell elosure and post-closure monitoring plans.

The cutstanding issues were then elevated to the program manager level. In conjunction
with this process, MDNR revised its statement of the issues in a January 12, 2000, letter, a copy
of which is enciosed as Enclosure C. The parties met at the program manager level by
conference calls on January 14 and January 21, 2000, to discuss these 1ssues. While the issues
and some possible resolutions were discussed at length, no agreerent was.reached. When it
became apparent that prolonging discussions at this level was not likely to resolve the issues, the
decision was elevated to the Regional Adrmnistrator.

The process called for the Regional Admimistrator to make a decision on the unresoived
{ssues after consulting with senior officials from MDNR and DOE. To facilitate this
consilfation, the parties met at the Regional Office on January-24; 2000, Prior to this meeting,
the parties submitted a concise statement of their positions on each of the issues. These position
statements were compiled into a document entitled “Weldon Spring Remedial Action—
Groundwater Operable Unit Dispute Summary of Agency Positions,” dated January 25, 2000
{Jamary 235 Position Summary). A copy of this document is enclosed as Enclosure D.

Much of the discussion at this meeting focused on MDNR’s view that groundwater could
be effectively extracted and treated to remove 2,4-DINT, nutrates, and urapium, and that drinking
water standard-based ARARs should not be waived without first trying a localized field-scale
enhanced groundwater extraction system. The parties agrzed to defay a decision on this issue for
a brief period to allow MDNR’s Division of Geology and Land Survey (DGLS) to review
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existing data and to propose such a system for the parties to consider. By letter dated March 10,
2000, DGLS forwarded its recommendations regarding additional efforts to address groundwater
contarmination at the Site. A copy of this letter is enclosed as Enclasure E.

The EP A, appreciates Dr. Williams and the DGLS lending their effort and expertise to this
matter. EPA. has now considered the information and recommendations presented in his letter
along with the other information presented in the course of this process. EPA evaluated this
information in the context of the remedy selection criteria in the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), the National Contingency Plan (NCP}
and applicable EPA policy and gwdance. EPA first considered whether DGLS’s March 10 letter
presented sufficient new information about conditions at the site and possible treatment
technologies to warrant postponing the Groundwater Operable Unit ROD for up to a year, or
more, to allow for field testmg before making a final remedy selection. EPA agrees with many
.of the points made in the March 10 letter and we believe that it provides a good description of the
types of data necessary to improve understanding of the quanitties and disposition of
contaminants. We also agree that extensive pilot stady would provide further data in this regard
and would support a more refined estimate of how effectively contaminants could be recovered
through groundwater extraction.

However, in considering whether to pursue @ remnedial altemative, the immediate
obiective of the Remedial Investigation and Feasibility Study 1s not to exhaust all avenuses for
data gathering in order to define the performance of a remedial altermative. Rather, its purpose 1s
to gather sufficient information to put boundaries on performance and allow an estimate of
restoration potential. In this case, EPA believes sufficient information is currently available to
. gelect a remedy for the Groundwater Operable Unit. As provided in Section 300.430(a)(1) of the
NCP, one of the basic principles of CERCLA is that “Remedial actions are to be implemented as
soon as site data and information make it possible to do 30." Thus, the Groundwater Operable
Unit ROD should not be delayed pending further field testing.

Having concluded that the remedy selection process should proceed, EPA then
considered the specific issues raised by MDNR in the dispute, including consideration of the
information in DGLS's March 10 letter, to determine whether the current proposal for
groundwater remediation should be modified. The issues will be addressed in the same order
they were presented in the January 25 Position Summary. The first two issues concern whether
DOE has proposed an appropriate remedial action for groundwater contamination at the site.
This issue was discussed at great Jength n the Jaruary 28 meeting and it was the primary focus
of DGLS’s March 10 letter. Briefly stated, the two sides to this issue are as follows: (1) MDNR
contends that DOE has not exercised all possible means of removing contaminated groundwater
fromn some areas of the site and that drinking water standard-based ARARSs should not be waived
at this time hased on technical impracticability becanse DOE has not field tested all potential
technologies; (2} DOE counters that while it has not pilot-tested particular technologies, it has
made sufficient investigation from which to draw conclusions about which technologies might be
effective and to conclude that in this geologic sethng, there are po {reatment technologies that
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would be expected to fully remediaie groundwater 10 drinking water standard-based cleanup
jeyels. Furthermore, the sources of the groundwater comtanmination have already been rernoved
so that contaminant levels in the groundwater should decrease through natural attenuation.

When evaluating the acceptability of & remedy, the CERCLA remnedy selection process
requires EPA 10 consider many factors. As stated in the NCP, EPA’s expectations for
contaminated groundwater are as follows:

“EPA expects to return usable ground waters to their beneficial uses wherever
practicable, within 2 fime frame that is reasonable given the particular cireumstances of the site.
When restoration of ground water to hencficial uses is not practicable, EPA expects ta prevent
farther migration of the plume, prevent eXposure to the contaminatad groundwater, and evaluate
further risk reduction.” (40 C.FR. § 300.430 (@)(1{{u)F)

In general, drnking water standards are cnnisidered relevant and appropriate cleanup
levels for groundwaters that are a current o future source of drinking water, but are not relevant
and appropriate for groundwaters that are not expected to be a future source of drinking water
(Preambie to the 1950 NCP, 46 Fed. Reg. 8732, March 8, 1990). At the Chemical Plant Area of
the Weldon Spring Site, the DOE has conservatively identified the impacted groundwater 45 a
potentially nsable drinking water souxce and DOE has identified dnnking water stantdards as
heing relevant and appropriate requITEMEnts for remediation of the contaminated groundwater.
The area over which ARAR or risk-based cleanup levels are to be attained is defined in the NCP
“as follows:

“For ground water, remediation levels should generally be attained throughout the
contaminated plume, or at and beyond the edge of the waste management area when waste 1s lefi
in place™ (NCP Preambile at 8713).

Thus, the edge of the waste management area, or in this case the disposal facility area,
can be considered the point of compliance for meeting ARARSs or risk-based cleanup levels.
Beyond the edge of the disposal facility, EPA considers ARARg to have been aitained only if
they are met throughout the contaminated plume. If full resioration 15 not practicable, e, if

- ARARS cannot be met throughout fhe contaminant plume beyond the edge of the disposal
facility, EPA expects o implement an alternative strategy as described in the program
expectation statement. ahove and further defined in “Guidance for Evaluating the Techmcal
[mpracticability of Ciround-Water Restoration” OSWER Directive 0234.2-25. EPA believes the
existing data base is sufficient 10 meet the expectations of the Technical Impracticability (T1)
evaluation components provided in this guidance, and that the data strongly support the
interpretation that contaminated groundwater cannot be fulty remediated to dnnking water
standard-based levels for all contamipants within a reasonable time frame. Potential remmediation
rechnologies might be offective in localized areas but wouid not be able to achieve ARARS
across the entire site. Therefore, the groundwater remedy should contain an alternate strategy as
described in the guidance that prevents exposure to contaminated groundwater, employs source
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control, and evaluates further sk reduction INEASUTES a8 appropriate. The alternatives should be
evaluated using the nin€ remedy sclaction criteria to determine the most appropriate remedial
strategy for the site as provided in Section 300.430(f) of the NCP.

Comprehensive source control has already been accomplished with implementation of
the1593 ROD for remedial action at the Chernical Plant Area. The current proposed plan
contams provisions for institutional controls to Testrct groundwater use and to prevent exposure
to the contaminated groundwater. The remaining issue then 15 to determine what further risk
reduction measures could be taken. In the case of the current proposal, and as all three parties
agreed to at the time, the potentially viable remedial technologies were evaluated on a zone-by-
zone basis to assess the potential for and the impacts of localized cleanup. The evaluation looked
at factors having a bearing on the NCP’s primary balaneing criteria of long-term effectiveness
apd permanence, reduction of toxicity, mebility, or volume through treatnent; short-term
effectivensss; implementability; aqd cost.

Active remediation of trichloroethylene (TdE] through an in-situ oxidation process
emerges from the svaluation as an option worth pursuing because it can be implemented over the
near-term, it is relatively cost-effective, it results in the reduction of toxicity through treatment,
and it results in measurable risk reduction through remediation of TCE, which is a principal nisk
driver. Dus to the complex karst-like hydrology, the effectiveness of this technology s far from
certain, but the short implementation dme-frame, low cost, and minimal potential for adverse
consequences support going farward with this option.

Following the same decision-making process for localized pump and treat, with or
without reifjection, results in a different outcome. Groundwater purmp and treai 15 by natwre a
long-term commmitment, and in this circumnstance, it is very complicated and technically uncertain
at best. Optimistic estimation of remediation time-frames indicates that pump and treat would
net significantly reduce overall remediation time-frames over natural atteruation. The areas of
the site where groundwater extraction might be sustainable are limited and difficult to locate ot
define. While some localized reduction in nitrate levels might be effected, it is unlikely that
realistic and measurable remedial goals refleciive of significant risk reduction can be developed
or achieved. This is a point that was discussed extensively dultfig our meeting on January 28 and
was 1o be addressed in DGLS’s March 10 letter; however, the letter did not seem o present any
significant new guidance or insights in this regard. Te the extent reinjection is necessary 10 make
this technology viable, there 15 significant potential to have unpredictable impacts on
contaminant mipration. In short, the offectivencss of this approach is highly uncertain, and the
poiental payoff in terms of tisk reduction is small. Thus, EPA does not agree with MDNRs
position that groundwater pump and treat should be a component of the remedial action or that
the ROD should be delayed until field testing this technology can be completed.

However, BPA recomumends that DOE agree to perform 2 pilot-scale study designed to
further define the lovel of application and effectiveness of groundwater pump and treat consigtent
with the recommendation in Dr. williams® letter. Timing of the field work should be such that it
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does not interfere with implementation of the in-situ oxidation of the TCE or with momitoring the
affectiveness of this action. Consistent with the DGLS’ March 19 letter, EPA anticipates the
study period being from several months 1o a year in duration. The NCP provides for periodic
review of remedies, so that if new information were to become available that substantially altered
the conclusions that form the basis of the groundwater operable unit decision, then this decision
may be revisited, '

The MDNR. also recommends that groundwater remediation be augmented through the
installation of passive treatment systems at the springs. The presence of contamination in the
seeps seems 10 be the only basis provided for recommending such action. EPA’s review of the
public health and ecological risk assessments indicates that contaminant concentrations found 10
springs, including Burgermeister Spring, are at levels that pose potential risks within the range
EPA considers to be acceptable. With source removat already completed, water quality m the
springs 18 expected to imprave with time. If contarninant levels do not exceed ARARs and do
not present an unacceptable risk, there is po CERCLA basis for recommending that this action be
taken.

_ The third issue has io do with post-constzuction site menagement issues. The MDNR has
concems about the lack of specifics with regard to the mechanisms and responsibilities for
institutional controls, operations and maintenance, funding assurances, and other “stewardship”
matters. The MDNR recommends a separate stewardship ROD because it would provide greater
enforceabitity and enhance state and public participation in the stewardship process. EPA also
wants to see full stakeholder participation in the development of a stewardship plan that defines
the terms of post-constrction site management. However, EPA does not consider a ROD to be
the appropriate CERCLA mechanism to establish the details of these stewardship issues. A ROD
js intended primarily to establish performance goals for the remedy. While the feasibility of
achieving these goals needs to be established int the Feasibility Study or other supporting
documents, the precise nature of the remedy 15 established through the remedial design and
ramedial action process. Similarly, EPA considers DOE’s long-term site stewardship planning to
be a component of remedial design and consistent with operation and maintenance plamming,
which EPA anticipates being primary docwments under the FFA,

On the fourth issue, EPA remaims willing to enter into negotiations with DOE and
MDNE. aimed at making the state of Missoun a party to the FEA. EPA would be willing to
consider a two-phased approach to adding the state as a party, with the first pbase making only
the most essential changes necessary to include the state as a party and the second phase making
more substantive changes to address specific concerns. However, EPA believes the timing of the
Groundwater Operable Unit ROD should not be tied to arnendment of the FFA and does net
agree 1o withhold its concurrence on this ROD until the FFA is amended.
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Regarding the fifth issue, EPA believes, and all parties seemed to agree, that the Action
Leakage Rate should be developed as part of the post-closure planning for the disposal cell and
that it is not an issue for the Groundwater Operable Unit ROD. Post-closure performance
menitoring for the cell will not be limited by any determinations made as part of the
Groundwater Operable Unit ROD.

The remaining two issues have to do with MDNR's seeking a commitment from DOE to
find MDNR to perform perpetual site surveillance and oversight and to conduct an assessment of
qatural resource injuries at the sits. EPA considers it appropriate for DOE and MDNR to discuss
these issues and EPA hopes that these discussions will lead to a mutually satisfactory cutcoims.
However, EPA does not consider these issues to be so directly related to the effort to select a
remedy for the Groundwater Operable Unit so as to warrant delay of the Groundwater Operable
Unit ROD unti! DOE and MDNR have reached an agreement.

In conclusion, EPA believes that the existing body of information is sufficient to form the
hasis for a final decision on an appropriate groundwater remedy. Further, the existing body of
information strongly indicates there is low probability that an appropriate measure of
effactiveness can be achieved through groundwater extraction techniques. DOE should include

" in the Groundwater Operable Unit ROD sufficient discussion and analysis on stewardship goals

ta define the direction of post-ROD planning. The Groundwater Operable Unit ROD should not
be delayed pending revision of the FFA: The remaining issues do not directly affect the decision.
Thus, EPA recommends moving forward with a final ROD based on the existing proposed plan
wcluding: ' )

- In-sita oxidation of TCE with a remedial objective of meeting the drinking water standard
Maximum Contamination Level (MCL) for TCE. '

- Waiver of the MCL for nitrate and the state water quality standard for 2,4-DNT based on1
T1 consistent with OSWER Directive 5234.2-25. EPA understands that the Army i3
currently investigating nitroaromatic contamination on the adjoining Weldon Spnng

- Ordpance Works. Any decision regarding waiver of ARARSs for the Ordnance works,
including any determination rejative to 2,4-DNT, will of course have to be made on a
site-specific basis after completion of appropriate investigations.

- Long-term groundwater monitoring designed to establish the effectiveness of source
remadiation and verify that contaminant levels are diminishing with time.

- Institutional controls restricting the use of contaminated groundwater for drinking water
PUIPOSES. '

- Establish the five-year review process.




-%-

This Jetter concludes the formal dispute resolution process mitiated by EPA’s October 14,
1999, letter. EPA anticipates providing a copy of this letter to the Citizens Commission along
with an offer to meet with the Commission and any interested members of the public to discuss
the outcome of this process. If the Commission feels such a meeting would be useful, we hope
that MDNR and DOE would also be willing to participate to give the Commission an opportunity
to hear each party’s view on the issues considered. '

Again, thank you for the time and effort you and your staff devoted to this process. [f you
would like to discuss the conclusions reached in this letter, feel free to contact me at

913-551-7006 or Michael Sandersen, Direetor of the Superfund Division, at $13-351-7050.

Sincerely, —

Dennfs Grams, P.E.
Regtonal Administrator

Enclosures (3]
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Director, Hazardous Waste Program ki;gggﬁﬁ] rkggf i *; f‘%ﬁ{jgﬁﬂﬁ

Division of Environmental Quality *F&'f'ur;;:g{”géfi ,,f, HT G

Missour] Departrnent of Naturai Resources AL

P.O.Box 176
Jefferson City, Missouri §5102-0176

Mr. Steve McCracken

United States Deparmment of Energy

Weldon Spring Site Remedial Action Project
7295 Highway 94 South

St Charles, Missoun 63304

Tyear Mr. McCracken and Ms, Kemper:
Re:  Weldon Spring Site Groundwater Operable Unit

This responds to Ms. Kemper’s letter of September 27, 1999, requesting that unresoived
issues pertaining 1o the proposed remedial action for the Groundwater Operabie Unit (GWOU)
be elevated to the Senior Executive Committee for resolution. As we discussed in our
September 10, 1959, meeting, since the state of Missouri is not a party to the First Amended
Federal Facility Agreement (FFA) m the matter of the Department of Energy’s {DOE) Weldon
Spriﬁg Site, the Missour; Department of Natura] Resources (MDNR}) cannot invoke dispute
resolution under the FFA. However, since the Environmental Protection Agency (EPA) is also
committed to trying to reach a mutually satisfactory resolution of the outstanding 1ssues and
takes seriously all the state’s concems, We suggest that EPA, DOE, and MDNR agree to follow 2
process similar to the FFA’s dispute resolution procedure ta address the remaining 1ssues.

We understand from your letter that two igsues may have been resolved, however, we are
ot clear on the status of the remaining issues. We suggest the parties adopt the following
procedure to attempt 1o resolve the remaining issues:

RECYCLE &
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Within two weeks of the effective date of this agreement, MDNR, as the disputing party,
would subrmit, in writing, a statement of the remaining issues the state of Missouri has
with respest to the proposed remedial action, the technical and legal basis for this
position, and the proposed changes necassary o satisfy its concerns.

Designated agency representatives, consistent with EPA’s branch chief level, would have -
21 days from receipt of MDNR's submittal to meet, in person or by teleconierence, to
resolve the dispute. If the dispute 13 resolved to everyome’s satisfaction, 8 writien
statement would be prepared setting forth the ;gsue and marmer in which that 15sue was
agreed to be resolved.

At the conclusion of this 21-day time period, if any party does not agree that the dispute
has been fully resolved at the branch chief 1evel, the parties will have two weeks from the
end of the 21-day period to meet agai, at the program manager level, to attempt to
resolve the dispute. If the dispute is resolved to everyone’s satisfaction, a written
statement would be prepared setting forth the issue and manner in which that 1ssue was
agreed to be resolved. :

At the conclusion of this two-week time periad, if any party does not agres that the
dispute has been fully resolved at the program manager level, the Regional Administrator
will decide all remaining issues, after having the opportunity to consult with semior
officials within MDNR and DOE. _

The public comment period will be extended for a time period to cover this process; i.e.,
an additional 60 days from the date the notice of the extension is published. The
expectation of the parties would be that the dispute resolution process could be completed
during this extended cormment period, so that information developed during this process

could be included in the administrative record suppotting the record of decision.

__This agreement pertains only to the issues MDNR has raised in its comments on the

" GWOU proposed plan, and does not alter either DOE’s'or EPAs rights of obligations
under the FFA or MDNRs rights to contest the remedy selected for the GWOU.

If you agree io this process, please note your agreement by sigming in the space provided

pelow. EPA will consider this agreement effective upon receipt of the signed pages from each
party. EPA would like to resolve these issues as quickly as possible. If we have not heard back
from you on this proposal by October 29, 1999, we will assume you are not interested in
following this approach.
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If you have any comments of questions on this proposal, please contact me at (913} 331~

7050 or Dan Wal} of my staff (913}551-?71&

Stephen H. McCracken Date

Project Manager

v/w?é/ A m/;ﬁ%j

Cindy Kemgfr / 4 Date
Director ' _

Hazardous Waste Prograrm

Sincerely,

Superfund Division

cc: John Young, MDNE
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If you have any comments or questions on this proposal, please contact me at (913) 551-
1050 or Dan Wall of my staff (313)-351-7710.

/M@a/ /p/ﬂ/?’“‘?

Stephen H. McCracken Daté *
Project Manager

Cindy Kemper Date

Director
Hazardous Waste Program |

Sincerely,

Drrecter
Superfund Division

go: John Young, MDNR
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———DIVISION OF ENVIRONMENTAL QUALITY
). Bowe 176 |efferson Cige MO 6310201706

November 10, 1999

Mr. Mike Sanderson

Director of Waste Management Division

U.S. Environmental Protection Agency, Region Vi
905 N. 5™ Street

Kansas City, KS 66101

RE: Statement of Remaining Issues of Dispute for the Groundwater Operable Unit,
weldon Spring Site Remedial Action Project, Weidon Spring, Missouri

Dear Mr. Sanderson:

In accardance with the agreed to procedure for resolution of dispute, we are providing
statements 1o clarify the remaining issues, the basis far our position, and the proposed changes
necegsary o satisfy our concems on each issue. The remaining issues of dispute for the
Groundwater Operable Unit at this site are as follows:

Issue #1

The Department of Energy has failed to adequately address remediation of contaminated
groundwater existing at of emanating from their site in the Proposed Plan.

Basis

The groundwater system heneath the DOE Weldon Spring Site Remedial Action Project
(WSSRAP) site is considered a potentially useable potable aquifer according to the Department
of Energy. the Environimenial Protection Agancy and the Missourl Department of Matural
Rezources. According to Laws and Reguiations covering this.k/pe of situation, the cleanup
standards that are to be met are the drinking water standards (121 (dii2A)].

A complete development of the alternatives to remediate contaminated groundwater at the site
must be accomplished before a tharough and accurats camparison £an he made and a
preferred remedy solected. The capability of modeling and predictive models is imited dua 10
the karst-like nature of the hydrageglogy at this sie. To compensate, a pilot-scale pump and
treat system should be developed and tested in thé field. If necessary, this system should
include artificial recharge o reverse the effects of dewatering. Data could then be collected
from this pitot project, which in turn could be used to évaluate the feasibility of a more complete
remediation of the aquiier.

Alternatives including the passive treatment of contaminated groundwater that presently
discharges off-site have not been explored. Other DOE sites are using such tachnology to

Eirnn bl T
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kr. Sanderscn
November 10, 1999
Page 2

passively remediate uranium and nitrate contaminated groundwater to reduce the effects on the
environment. The fact that Burgermeister Spring discharges a large percentage of the
contaminated groundwater offsite 1ends its self to the practicability of installing a passive
treatment system. Such systems can be low costlow maintenance alternatives to mare active
means and must be considerad.

Proposed Changes to Selected Remedy

Fully address existing groundwater contamination on site as well as contamination discharging
offsite. The setected remedy must address current conditions as well as future dischargss.
Implement a pilot-scale pump and treat system. The remedy could include installation of a
passive treatment system at points discharging contaminated groundwater as a component,

Issue #2

The Department of Energy inappropriately prdg’:oses to waive the Applicable or Relevant

and Appropriate Requirements (ARARs) for water quality contaminants [2,4-
Dinitrotoulene {2,4-DNT), nitrate, and uranium] for the entire site, Remuoval of
contaminants is techrically practicable in some areas or zones at this site. In addition,
the proposed waiver does not provide a remediation goal if the ARARs are waived.

Basis

KMONHA does not consider it technicalty impracticabls to remediate 2 4-DNT, nitrate, ar uraniuem
N certain contaminant zones at this site. Based on information provided by DOE, some
comtaminant zones ¢an be remediated 10 meet ARARS in a reasonable specified ime.  Failure
to ramediate the groundwater at this site has allowed contamination to migrate off-site and
discharge at publicly accessible areas. : .

Proposed Changes to Selected Remedy

I line with the proposed remedy for lssue 1, the remedial action should includg the installation
of a pilot-scale pump and treat system 1o investigate whether waiver of ARARS is appropriate. f
after evaluating the pilot-scale pump and treai systerv's performance and meeting ABARS s
datermined not to be practicable for all areas of comtamination, aiternaie concentration fimits
must be developed as provided for in CERCLA section 121(d{2)(B){ii}. Ata minimurm,
contaminant discharges should be treated using a passive treatment system.

Issue #3

The Depariment of Energy has failed to fully and accurately address the Institutional
Controi companeni of the remedy they have identified far the site in the Fepqibiiity Study
or Proposed Plan, - '

Basis

Tha DOE has not clearly evaluated or assessed institutional controls; deterrmined how this
component provides for the long-term protection of human health and the envirgrimient at the
site; or provided a definitive and enforceable plan.



Mr. Sanderson .
November 10, 1939
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Propesed Changes fo Selected Remedy

The DOE must address and include; the purpose for the institutional contrcls, types of control,
associated caosts, long-term monitoring of compliance, a demonstration of the effectiveness of
impiementability, mechanisms of enforcement and the mechanism for funding long term
oversight and necessary future remedial actions. The plan should include the ability 10 adapt if
conditions change over time for the future and must be acceptable to the Missouri Department
of Natural Resources.

Issue #4

The Department of Energy has failed to provide sufficient detall on how the Groundwater
Operable Unit remediaticn and manitoring interface with menitoring and maintenance of
the onsite disposal cell. ' :

Basis i

The selected remedy does not provide detalls, comparisons, and assurances on the interface
between the groundwater monitoring and action leakage rate plan. In addition, DOE's proposal
for action leakage rates for the celt is in adequate. The proposal is netin accordance with
design values that the State has applied to other similar sites using LS. Environmental
Protection Agency guidance; contains inadequate factors of safety; lacks detail on leachate
sump design and manitoring; and does not include he post-closure monitoring plan and action
response plan.

Proposed Changes {0 Selected Aemedy

The selected remedy must include a monitoring plan that differentiates how monitoring will
distinguish between exiting contamination in the groundwatar and possible leakage from the
onsite disposal cell. To accomplish this a reasonable Action Leakage Rates rmust be developed
for the onsite dispasal celt along with a stepped approach plan to follow it action rales are

© triggered.

The Missouri Department of Natural Resources loaks forward to resolving these issues in a
timely manner. | will soon be contacting Gene Gunn and Steve McCracken soon to review

options to addrass inese issues as outlined in the process. If you have any questions regarding -

these issuas in the interim, please do not hesitate 1o contact me-at {573) 751-0763.

Sincerely,
HAZARDOUS WASTE PROGRAM

R ,
L [
VTR I ATV

Hobért Geller, Chief
Federal Facilities Section

AG:le

c Steve McCracken, OOEMSSRAP
Dan Wall, EPA Region VI
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EIVISION OF ENVIRONMENTAL QUALITY

DEPARTMENT OF NATURAL RESOURCES

LOTR.

0. Box 176 Jefferson Ciev MQ 531020176

January 12, 2000

Mr. Steve McCracken, Project Manager
\.S. Department of Energy

Weldon Spring Site Remedial Action Project
7295 Highway 94 South

St Charles, MO 83304

Mr: Mike Sanderson __
Director, Superfund Division :

U S. Environmental Protection Agency, Region VI
901 N. 5™ Street

Kansas City, KS 660101

RE: Dispute Resolution for the Groundwater Operable Unit, Weldon Spring Site
Remedial Action Project

Dear Messrs. McCracken and Sanderson:

Firat of all, I'd like o thank you for continuing to work with the department 1o
address our concerns over the groundwater ROD for the Weldon Spring site.
gecond, I'd like to acknowledge the time and efiort aiready Invested by Mr. Gene
Gunn, Mr. Steve McCracken and Mr. Bob Geller in trying to resolve the dispute
issues. We value the good working relationship among our three agencies and
appreciaia your continued efforts to arrive at a conclusian that we can all suppart.

o jacilitate our conference call scheduled for 8:30 &m: on January 14, 2000, I
have enclosed a list of terms that | am authorized to reguest in order to resolve
the current dispute at the program managers level. | have reviewed the elements
of Options 1 and 2 developed ai the Branch Chief level that were proposed o
resolve the issues. Given the importance of these issues to my management, |
felt it would ultimately save time 1o determine their comfart with these options

prior to proceeding with further interagency discussions. The enclosed terms
reflect my management's direction to me.

L

[T



Messrs. McCracken and Sanderson
January 12, 2000
Page 2

We will be discussing these terms in maore details on Friday. However, as a
general comment, the department is encouraged by the progress on the
stewardship issue and discouraged by the lack of progress on the groundwater
remnediation issues. | sincereiy hope that we can agree orn additional
groundwater remediation measures at the program managers fevel. If not, 1 have
been directed to elevate all of the issues to the department director for resolution.

Thanks again for respecting our Concerns by devoting your time and effarts to
resolving these important issues.

Sinceraly,

HAZARDOUS WASTE PROGRAM

' .

.":. ) "'::/ I, -'I
Cindy Kemper
Director
CK:db

Enclosure




MDNR terms for dispute resolution - January 12, 2000

Level 2-Program Managers '
Signing of ROD by end of June 2000 with the foliowing conditions:

a) Fuliy and adequately address groundwater cantamination existing at or emanating

b}

d)

)

g)

from the site. TCE treatment would bagin as scheduled in current proposal. DOE
would conduct a pilot project and further analysis of potential remedial options to
address all contaminants of concern, including reinjection and recovery wells onsite.
Also, DOE would evaluate and if appropriate, install a passive treatmant system
offsite at springs and seeps which discharge contaminated water.

i it is determined after efforts described in issue (a}, that the ARAR for uranium,
nitrates, 2,4-DNT and/or TCE cannat be met, then an appropriate process to
ostablish alternative cleanup levels would be foliowed.

Prepare a separate Record of Decigion for Stewardship that: addresses ail areas
impacted by the site; defines responsibilities; describes long term affectiveness; and
provides adaptabitity of the plan. Specific items would include: authority, funding,
stewards, operations, institutional and physical controls, information systems
development, maintenance, and accessibility. The GWOU ROD would contain a
commitment to finalize a separate stewardship ROD within a specified time period.

Revise the Federal Facilities Agreement {FFA] to include MONR as a full paricipant
1o the agreement prior to signing the GWOU ROD and any future RQDs.

Recalculation of the Action Leakage Rate facilitated by EPA and separation of the
cell closure and post-closure issues from the groundwater monitoring issues until the
raquirements can be gdetermined.

A commitment from DOE to work with MDNR to develop a funding mechanism to
insure perpetual surveiliance and oversight.

A commitment from DOE to fund MDNR to conduct an e;_ssessment af natural
resource injuries at the site. - .




Weldon Spring Site Remedial Actian Project- Groundwater Operable Unit Dispute
' summary of Agency Positions
January 25, 20006

a.} Fully and adequately address groundwater contamination existing at or emanating from the
gite. TCE treatment would begin as scheduled in current proposal. DOE would conduct 2 pilot
project and furthet analysis of potential rsmedial options to address all contaminants of concern,
inciuding reinjection and recovery wells ansite. Also, DOE would evaluate and if appropriate,
install a passive freatment system offsite at springs and seeps which discharge contaminated
water. :

MDMR position - DOE has not fully evaluated potentially yiable technologies ta remeadiate the
groundwater eontaminatian. White DOE prepases to remediate TCE, they 4o not plan ta remediate
uraniurm, nitrate of 2,4-DNT cantamination. Uranium and nitrates have been detected off-site at levels of
concern to MDNR. The State Geologist nas pravided his written opinion that reinjection technology has
significant-potential to reduce contaminant levels, and that the risk of using this technology in karst
geology may he minimized thifough appropriate system design and menitoring. The benefits include
reduced risk of exposure to contarmination an-sitg and off-site, amang others. -

DOE position - TCE freatmant can onky begin under 3 CERCLA decision and none exists,- Absent this
ROD ancther decision would be required wnich would take many manths and significant expense to
complete. The state cantinues to suggest that there are oihar remedial options in addition to re-injection
coupled with pump and treat yet none have been established by the RUFS. As established in the RIfFS,
re-injection will not weork in this soiution-enlarged geciogy becauses wates will fallow preferential
pathways that likely will not rsach the contaminants and/or will spread contamination [0 locations away
from the extraction welts. Springs and seep contaminaticn is the result of source materials, which have

meen remaoved, and the appiopriaie thing to do is lang term monitaring to determine the effectiveness of
the remaval, ' :

EPA position - EPA belisves that in conjunction with completa source remediation, DOE's proposed
remedial ction fully and adequately addresses groundwater contarmination consistent with the
requirements of CERCLA. DOE proposed active remediation of the TGE {the principal risk driver)
through an in-situ oxidation process with Institutional controls to restrict consumptian of the groandwater
and lang-term monitering. Tasting has demonstrated that shattow groundwater yields are low and not
sustainable, and water levels are very siow to recover. Low yields in combination with complex
structiirally controbied flow patterns make e site an extremely poor gandidate for groundwater
exiractian techniques. EPA believes that pump and treat, even on a localized basis {Zone 1) wikh
enhancement threugh relnjection, has extremely limited potential to improve groundwater guality.
Further, groundwatar reinjection has a significant potential ta exacerbate the problem by spreading
contarminated grouncwater to previously uncontamminated arsas. Also, for the reasonable maximum
exposure to ofsite springs and seeps. e, recreational use, current and future risks are in the
asceptable risk range and tnere is o risk-based reason for further evaluation of 2 passive reafment
“system at off-site spring(s).
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b)) Kitis determined after efforts described in issue (a}ythat the ARAR for uranium nitrates, 2.4
ONT andfor TCE cannot be met, then an appropriate process 1o estaplish alternative cleanup
levels would be followed. -

MDOMR position - VWaivel of ARARS at this time is inappropriate. Uramium has been deected above
accepiable standards both on and affsite. DOE has not demonstrated that waiver of the ARARS for
uranium due to Technical \rnpracticability exists. \Waiver of 2,4-DNT can not be executed for the entire
aquifer system until data is caliected and comphled from the neighbering Weldon Spring Ordnance
wWorks site. Nitrate and TCE ARARS can nat be walved until attrernedial opiions are considered and
remediation of such contaminants s shown 1o be impracticable, | this condition were reached then
altermative remediation goals would be appropriata.

DOE position - DOE agrees that the waiver far TCE water quality standards should anly be granted if
tne proposad remedy falis. Waivers for other contamimnants are apprapriate to this decision if it is
concluded that water quality standards cannot be met by active remediation { ref. the RYFS),

EPA positian - DOE has proposed & remedial action for the TCE that will be designed to achieve the
drinking water standard-based ARAR. EPA believes that it i nat technically feasible througin active
rermediation to achieve ARARs throughaut the plums fof the other contaminants and therefore technical .
impracticability waivers for the otner ARARS under the NCF and EPA policy is appropriate.” EFA also
‘belicves that it is not technically teasible to achieve a useful alternate remediation goal thatfalis short of 7= -
meeting ARARS even when examined on a localized basis. R

c.} Prepare.a separate Record of Decision for Stewardship that: addresses all areas impacted by
the site; defines responsibilities; describes long term effectiveness; and provides adaptability of
the plan. Specific iterms would include: authority, funding, stewards, operations, institutional and
physical controls, information systems development, malntenance and accessibility. The GWOU
'ROD would contain a commitment to finalize a separate stewardship ROD within a specified time
petiod, .

MDNR position — The proposaed ROD for the Groundwater Operable Unit iacks details related to
Stewardship, and other WSSRAF REIDs contain fithe or no information about Stewardship, MONR
acknowledges DOE's recent efforts to develop 3 Stewardship Plan. However, given the great
importance of Stewardship iscues to Missouri at a site of this nature, MDNR believes that a separate
Stewardshin ROD holds advantages over 2 less formal dosument, including: greater enforeaability,
enhanced public participation via the CERCLA process, and a more thorough consideration af all
options, A separale ROD also makes it easier for the public and future stewards to find the answers 10

. their Stewardship quaestions in one highly visible document, rather than searching through otber less
accessible docurnents. The groundwater ROD would need to include an anfarceadle commitment and
associated timeframes for developing-a separate Stewardship ROD.™

DOE position - There iz no basis under CERCLA for a ~Stewardship ROD". The requirement for
stewardship slamants such as institutional sontrols, monitoring, ete., are contained within this ROD and
gxisting RODs. The DOE has agreed to incorporate Stewardship planning within & primary decument
under the Federal Facilities Agresment in arder to assurg an enforceable process for this important
activity.




EPA position - EPA befievas the separate Stewardship ROD proposed by MDNR is not consistent with
the function of a ROD in the CERCLA process. A ROD is intended to establish performance goals for
the remedy as indicated by EPA's ROD guidance which says a ROD is "primarily a technical document
that grovides information for determining the canceptual engineering components, and which oullines
the rermedial action abjedtives and cleanup levels for the selected remedy.” Remedial design documents
and aperation and maintenance plans are more appropriate mechanisms to establish the operatianal
particutars of long-term site managemernt.

d.] Revise the Federal Facilities Agreement (FFA) to include MDNR as a full participant to the
agreement prior to signing the GWOU ROD and any futurs RODs.

MDNR position - MONR wishes o become a party ta the FFA so that Missour has expanded authority
to paricipate in Stewardship planning at WSSRAP. This needs to occur prior to signing the groundwater
RO or MONR cannot be assured of a greater roie in the Stewardship planning procéss. The Missour
Attorney General's Office has reviewed the existing FFA and concluded that only mingr changes are
nesded before Missour could sign as a padty. Therefore, we do not believe that amending the FFA
should lead to protracted delays in finalizing the groundwater ROD. While EFA and DOE have
-suggested-that an MO could serve in place of the FFA until the FRA is amended, MDNR does not
: helieve that an MOU ts as enforceable as the FFA, and questions the wisdom of develaping both.
DOE position - The State is welcome to become a party o the FFA. Based on past experience,
hawever, this will take many manths to definitize and should anly be pursued independent of the ROD_
The DOE has suggested that athree party MOU specific to Stewardship would provide the: State the
;. .same authorty hat they woukd-have under an FFA and would provide a bridge (o that paint-in the fulure
© ~when the FFA could be modified o include the State.

EPA position - EPA is wiiling to madify the FFA to include MONR as a party and would agree to waork
with DOE and MONR ta accomplish this, but does not agres that the GWOLU RCD should be delayed
until the FEA has been amended. Under the most optimistic time-line we can ervisian, it would take a
minimumm of six manths, and very likely much langer than that, to negotiate appropriate changes, submit
these changes to the public for review and comment, consider public commenis, and complete the
signature process for all three anencies. Making signature of the ROD contingent upon successhul
complation of the revised agreement would lead to an open ended delay in signing the ROD.

e.) Recalculation of the Action Leakage Rate {ALF) facilitated by EPA and separation of the cell

closure and post-closure issues from the groundwater menitoring issues until the requirements
can be determined.

MDNR position - It is impartant far procedures 1o be in place to reliably distinguish between
contarnination from leaks in the containment cell, and pre-existing contamination in groundwater. The
draft groundwater ROD did not address this issue to MONR’s satistaction. Subsequent discussions
have resuited in an agreement to recalculate the “Action Leakage Rate" from the ceil during 2
deliberative pracess facilitated by EPA. MDNR believes this process will resolve this issue.

DOE position - This issue is not relevant to this Groundwater ROD in that this ROO daes not cover
leakage from the disposal cell. The DOE is agreeable to adding wording ta this RAD that would
expressly stale that waivers of ARARs do not apply to leakage from the cell. Further, the DOEis
agresable to the EPA arbitrating the Action Leakage Rate (ALR} to the secondary leachate collection
system based on EPA regulations, however this should be independant of the ROD.



EPA position - EPA IS agraeable to this and balieves that this matter should be pursued in conjunction
with the genera) eifort to establish operation and maintenance plans for the cell that allows for
contfirmation that the cell is functioning properly over the post-Closure period.

£} A commitment from DOE to work with MONR to develop a funding mechanism {o insure
perpetual surveillance and oversight.

MDHNR position —~ 1t is our understanding that DOE is committed 1o warking with MDNR toward a funding
vehicle for perpetual site monitoring and maintenance. Additional definition of gxpectations, restrichions,
and other details of responsibiliies primarily refated to maintenance are necessary in order to proceed.
However assuming agreement on the details is reached, this issue can be resolved.

DOE position - The DOE has stated a willingness to discuss funding anly if it would evemually resultin
the State using the funds to take aver surveiliance and maintenance of the disposal cell. (The recent
agresmant betweaen DOE and the State of Tennessee is used as an exarmple) It is understood that 3
successiul gutcome to such discugsions could be 3 lengthy process including issues such 2s whather
statutory authority exists, 2 determination of funding availability and source, ete,

EPA position - EPA is hopaful that DOE and MOMR can come to terms on this rmiatter, but this process
should be conducted independent of the ROD pracess. Lo :

) A commitment from DOE to fund MDONR 1o conduct an assessment of nataral resource injuries -

- -atthe site, .

MDNR position 1t is-our understanding that there is a precess estabiished to allow for federal DOE -
turding of natural resource injury assessment. A commitment from DOE s necessany ta fund MONE 1o -
canduct an appropriate Natural Resource injury assessment, |t appears that this issue can be resblved

i additional details are provided by DOE. :

ROE position - DOE is committed 10 meeting the requirements of the Matural Resources Darages Act
(NRDA}. Any natural resqurce damages assessment should include aW natural resource trustess and
zhould be carried out after the remedy of the site is complete and damages, if any, can be accurately
determinad,

EFA paosition - EPA IS hopeful that appropriate arangements are made to address any natural resource
damages, but this process should be conducted independent of the ROD process.
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March 10, 2000

sr. Dennis Grams, P.E.
Regicnal Administrator

Region Vil, EPA

g01 M. Fifth Street _
Kansas City, MO 66101

He: Welidon Spring Site Rerhedial Actlon Project — Groundwater Dpérable unit
Dispute ’ .

Dear Mr. Grams:

At the January 27, 2000 meeting held at your affice etwean your agency {EPA}, the
NMissouri Department of Natural Resources (MDNR) and the Depanment of Energy
(DOE), you requested that | personally review any necessary data, including data on the
piist pumping test developed at the Weldon Spring Site for the groundwater operable
unit, and provide you with a recommendation on conducting additional investigations or
rernedial actions 1o agdress groundwater contamination existing at or emanating from

 the site. To that end, on February 9, 2000 | met with my staff and technical staff

working at the site 10 review the geohydrologic setting of and the pilot pumping test .
conducted at the site, After reviewing this informatior, it is clear to me that technical
inability to remove significant amounts of contaminants of concern has Not bean
demonstrated by DOE.

After reviewing the data from the most recent pump 168t in the southeast pertion of the
site, il appears that contaminated groundwaler can b extracted from the shallow
aguifer in substantial quantities, and perhaps even al sustainable yields, though the
purnping test was terminated before a sustainable yield was determined. The repor of
that pumping test (DOE/OR/21548-757, Rev. 0, Oct. 1998) estimated that the -
iransmissivity of the aguifer ranged from 6,400 to 7,600 galions per day per foot of
drawdown, which is sufficient for the nesds of a small public water supply district. That
report optimistically reported that the aguier.. me mare transmigsive than previoustly
suggested.” The authors of the Sepiember version of the same report (Rev, A} ware
even more optimistic, concluding that the ayuifer,.."is amenabie 10 grou ndwaier
recovery using conventional wells." And this is without consigering the potential

AT My R
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wenelits of antificial recharge of the aquiier of urconventional recovery techniques such
a5 hotizontal of fractured wells.

It is algo clear thatthere ls a lack of some data which appears 10 be keay to the declsion
1o commit addltional resources to a groundwaler remediation effort. The mass of
contaminants located in the shallow aquifer of ihe different contaminant zones s
unknown, without which 4 is uncertain if a meaningful ampunt of contaminant mass ¢an
be removed using extraction alone ar extraction with artificial recharge. The mass of
contaminant that would be removed by an exiraction system and whether that mass is
considered meaningful can be petter understoed after estimating the sontaminant mass
present and operating a pilot study or full-scale remedial project which measures
amounts of contaminants removed. R is uniknown what mass of contaminant is present
in the fracture sysiem versus the porous medla matrix of at what rate the contaminant
will diffuse and/or drain from the porous media to the fracturs system under remedial
conditions. In addltion, the cantaminanis of concern may respond differently ic a
remmedial effort. The highly soluble nitrates, for instance, may readily be removed from
the aquifer by sufficient groundwaier withdrawal, whereas the less solubls nitroaromatic
compounds and TCE may require repeated tlushing of the aguifer through ariificial or
natural recharge. A pilot study shouid be conducted to collect the data needed fo
determine how effectively contarminants can be extracted {mass removal curves) from
the aguifer. Mass ramoval curves would help determine the effectiveness of a full-scale
remedial affort at remaving meaningful amounts of contaminant. Tha long term
pumping test performed at the slie gives some indication of the removal efficiency
sehievable with one conventional well for one contaminant; an estimated 1.2 pounds of
TCE was remaved during the 18-day test. Howaver, insufficient data were collected on
recovery of nitrates or nitroaromatic compounds and for other pumping scenarios.

From tha perspective of contaminani migration, it is clear that the potential benefits of
cperating a remedial systemn outweigh the posslbie concern of induging further '
contaminant migratien. 1t Is already known that the contaminants will naturally migrate
off site — they have been for many years —as demonstrated by groundwater sampling at
welis and local springs, the many dye-tracing studies thal have heen conducted at the
site and by the shape of the potentiometric suriace. There is even recent optimistic
evidence that the aguifer will respond to remediation within a reasonable tima period.
At the February 9 meeting It was reporied by DOE contractors that the puientiometric
surface in the vicinity of the farmer raffinate pits has feGeded by aboul 3 feet since the
pits werg drained in the last year. Pilot study operational parameters during a
reascnable study period should be varied 1o determine optimal efficiencies. Such a
study period is iikely to take several months to perhaps over a year to conduct In the
mean time, the Fenton oxidation process for the treatment of TCE should not be
delayed due to development of the extraction/recharge pilot study. Data from the
Fenton process could be halpful in design or conduct of the pilat study.

The extraction of contaminated groundwater, with or without artfficial recharge, should
be implemented at aptimal location(s) and in a controlled, step-wise approach. The
deternination of optimat locations, with respect to the differant Zones of contamination
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4t fhe site and the specific conditions at each.zone, can only be determined by careful
monitoring and pilot testing. A techrically feasible augmentation to.active pumping of
the aquiter is the instaltatien of passive treatment systems at springs discharging
contarninated groundwater.

1 summary, the DOE has not shown that axtraction of meaningful amounts of
cortaminated groundwater is infeasible. | recommend that the DOE calcuiate the
amount of all of the contaminants of cancern and then conduct pilot studies 1o
determine what guantities of the conaminants can be extracted under diifferent pumping
and artificial recharge scenarios. During these studies area wells and springs should be
maonitored to determine if increased off-site migration of contaminants ocours. Passive
treatment systems at springs that are recaiving contaminants should also be
considersd. Oniy after such studies will it be known what quantiiies of contaminants ars
realistically recoverable. -

Sinceraly, @m
DI A ‘

Yrespoof
y Sri, t%’}-’:‘d J: s

gt ation Frogram

newili@mallon “State.mo.us -

c: Mel Camahan, Gavermner of Missouri
Sieve Mahfood, Director, DNR
Steve McCrackan, DOE-Weldon Spring
Waeldan Spring Cltizens Commission
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